2 xerod

2 December 1964

MEMORANDUM FOR THE RECORD

TRIP REPORT

25X1A

PLACE:

17 November 1964

SUBJECT:

Dual Viewing Microstereoscope, Zoom Tube

Magnifier and the 0002 ft. Scale Disk

25X1A

25X1A

ATTENDEES:

25X1A

25X1A

25X1A


25X1A 25X1A

25X1A

had not signed the "Dual Viewing Microstereoscope" contract because of some doubts over the technical specifications incorporated into the contract. This problem was discussed with them, to insure a correct understanding of their position, and was then referred to along with our technical recommendations.

- 2. The "Zoom Tube Magnifier" is progressing as programmed. The prototype should be assembled by the middle of January.
- 3. was requested to obtain a price quote for quantity retrofitting of the dovetail rhomboid modification.
- 4. was given an opportunity to discuss multi-sensor viewers with 25X1A
- 5. A price quote was obtained on a contract for the production of 10 .0002 ft. scale disks. A copy has been given to

Declass Review by NIMA/DOD



CONFIDENTIAL

CROUP 1 Excluded from autematic downgrading and declassification